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UOCviE 1 C C N T  itOL Docket Control 
Arizona Corporation Commission 
1200 West Washington 
Phoenix, AZ 85007 

RE: Docket No. E-00000D-09-0020 

Arizona C o ~ o r a ~ o n  commission 
DOCKFTED 

To Docket Control: 

Enclosed is a Progress Report filed by Southwest Transmission Cooperative, Inc. (SWTC) on 
behalf of itself, Arizona Public Service Company (APS), Tucson Electric Power Company (TEP) 
and Sulphur S rings Valley Electric Cooperative, Inc. (SSVEC), as required by Decision No. 
7203 1 of the 6‘ BTA, which states: B 

7. e. 1) “SWTC, APS, Tucson Electric Power Company (TEP) and Sulphur Springs Valley 
Electric Cooperative (SSVEC) shall jointly complete additional actions and file specified 
information relative to the Cochise County Study Group plan of service with the Commission as 
follows: 

i) By June 30, 201 1, identify the components of the plan in a facilities report that provide 
the most benefit to customer reliability and can be implemented in the shortest timeframe, 
and file a progress report with the Commission that includes planned in-service dates for 
all relevant elements of the plan reflecting these priorities.” 

I have enclosed an original of this document, along with thirteen copies. 

and Business Development 

Enc. 

cNincent Thor ( A P ~ ,  
David Bryan (SSVEC) 
Ron Belval (TEP) 
Jim Burson 
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In response to the ACC Order 7203 1 Section 7-e-1-i; due June 30,201 1, states that: 
2Off JUN 30 P 2: 3 3  

‘4SWTC, APS, Tucson Electric Power Company (“TEP’Y and Sulphur Springs 
Valley Electric Cooperative (“SSVEC’Y shall jointly complete! .qAd&&@d &p#qpt~; 1 (1 ; ; 
and file speciJied information related to the Cochise County Stuidj; G&up@&hi@) i 
service with the Commission as follows: 

By June 30, 201 1, identify the components of the plan in a facilities report that 
provide the most benefit to customer reliability and can be implemented in the 
shortest timeframe, and file a progress report with the Commission that includes 
planned in-service dates for all relevant elements of the plan reflecting these 
priorities. 

By September 30, 201 1, submit a progress report including in-service dates for 
the components of the plan of service identijied in the June 30, 201 1, facilities 
study. This schedule shall reflect the most recent load forecast. ’’ 

The Cochise County Study Group has continued to meet and study the issues requested 
by the ACC. We are pleased to report: 

1) A list of projects that were identified in the 2009 technical report, with “planning 
level” estimates of costs and construction schedules is shown as Table 1 Facilities 
Evaluation. The construction schedule, reflecting the 201 1 load forecast is to be 
provided by September 30,201 1. 

determine suitability for a “short list” of projects that can be implemented in the 
shortest time-frame. The potential projects identified are staged into three levels 
of improvement. 

2) The group has identified projects from Table 1 to be studied in more detail to 

a. Level 1: 
1. 

.. 
11. 

... 
111. 

iv. 

V. 

Build new SSVEC-APS Palominas 69kV tieline. Project to be 
evaluated for an in-service date within the near term (1 -5-years). 
Add 2nd transformer at SWTC San Rafael substation. Project to be 
evaluated for an in-service date within the near term (1 -5 years). 
Build SWTC Kartchner to SSVEC Buffalo Soldier 69kV 
subtransmission line and substation. Project to be evaluated for an 
in-service date within the near term (1 -5 years). 
Upgrade APS Mural-Don Luis 69kV subtransmission line. Project 
to be evaluated for an in-service date within the near term (1 -5 
years). 
Add 69kV capacitors in the area. Project to be evaluated for an in- 
service date within the near term (1 -5 years). 

b. Level2: 
i. Add Charleston Junction-Tombstone Junction Upgrade, Kartchner- 

Keating Upgrade to Level 1 improvements 
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SSV EC 
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TABLE 1 
Cochise County Study Group 

Facilities Evaluation 

36 $13,850,000 
26 $950,000 
72 $4.000.000 

Project 
ID 

Decription of Construction Element 

2 
3 
4 
5 
6 
7 
8 
9 

I 1 IKartchner-Buffalo Soldier 69 kV New 
Hereford -Palominas 69 kV Tie New (2 mi.) 
Ft. Huachuca -Buffalo Soldier UG 69 kV Line 
Webb Substation Improvements 
Ramsey 69 kV Sectionalizing Breaker 
Ramsey 69 kV Breaker and Capacitor ( 8 MVAr) 
San Rafeal - Ramsey 69 kV Line Rebuild 
Hawes 2-69 kV Sectionalizing Breakers 
Hawes 69 kV Breaker and CaDacitor I8 MVArl 

SSV EC 
SSV EC 

36 $5,250, 000 
12 $550,000 

I 17 IKansas Settlement - Chiricahua 69 kV Line Rebu 

SSV EC 
SSV EC 

18 
19 
20 
21 
22 

Replace Chiricahua with Sunizona Substation 
Webb 2-69 kV Breakers & a  Cap. (13.2 MVAr) 
Webb 1-69 kV Breaker & Cap (6 MVAr) 
Loop Webb -Tombstone 69 kV into Boothill 
Benson 1- 69 kV Breaker & Capacitor (8 MVAr) 

22 $580,000 
34 $3,968,000 

23 San Pedro Substation Improvements 
24 Palominas Substation Improvements 

Don Luis - Mural 69 kV Upgrade 
Boothill Substation Improvements 

10 
11 
12 
13 
14 
15 
16 

27 Kartchner Substation Improvements 
28 San Rafeal Substation Improvements 

Pueblo Substation Breaker and Capacitor 
Bella Vista 69 kV GOAB to Double Circuit 69 kV 
Bella Vista 2-69 kV Sectionalizing Breakers 
Bella Vista single circuit 69 kV to  Double Circuil 
New San Rafeal to  Charleston Jct 69 kV Line 
Charleston Jct to  Tombstone Jct 69 kV Rebuild 
Webb -Tombstone Jct69 kV Line Rebuild 

Total Time 

Estimated Cost 

SSV EC 
SSV EC 
SSVEC 
SSVEC 
SSV EC 
SSV EC 

28 $1,050,000 
22 $512,000 
54 $5,331,000 
45 $12,062,000 
51 $15,470, 000 
45 $9,680,000 

29 

Subtotal $4,367,003 

Ft. Huachuca Substation Improvements TEP 24 $6,750, OOO 
Subtotal $6,750, 000 

SSVEC $1,000,000 
SSV EC $1,000,000 
SSV EC $1,000,000 
SSV EC $100.000 

Total $102,895,003 

SSVEC I 16 I $1.000.000 
SSV EC $500,000 
SSVEC $550,000 
SSV EC $550,000 

APS 52 $1.575.000 
APS I 26 I $750.000 

$1,900,000 
$8,100, OOO 

Subtotal $12,325.000 
SWTC 8 $696,093 
SWTC 31 $3,670,910 


